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Grant Number:
B-08-DF-55-0001

Grantee Name:
State of Wisconsin

Grant Amount:
$24,057,378.00

Estimated PI/RL Funds:
$0.00

Obligation Date:
09/11/2008

Award Date:
07/22/2009

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$24,057,378.00

Disasters:

No Disasters Found

Declaration Number

Narratives
Disaster Damage:

In June and July of 2008, numerous counties in Southern Wisconsin experienced heavy rain, hail, and damaging winds that resulted in record
flooding. Supercell thunderstorms and sustained rainfall of two inches per hour in some areas caused flash flooding. Recurring rains over an
extended period added more water to already flooded areas causing road closures, mudslides, and washouts. High winds, rotating wall
clouds, and tornadoes added to the destruction and damage. Sandbagging held back the water in some areas, but was not enough in others.
Evacuations were implemented. When the rains and severe weather finally subsided, five all time river cresting records were set and many
others were at or near record levels. Thirty one of Wisconsin&rsquos 72 counties were declared as Presidential disaster areas. Residents of
all but one (Lafayette) of the declared counties are eligible for FEMA Individual Assistance to help with housing repair costs. Almost 41,000
households registered with FEMA. FEMA estimates indicate that the IA unmet need exceeds $92 million. There is a significant gap between
flood repair costs and the assistance that could be provided through FEMA, insurance and alternative sources. Communities in all but one
(Manitowoc) of the declared counties are eligible for FEMA&rsquos Public Assistance Program. FEMA assistance can provide up to 75% of
the cost of the repair of public infrastructure. The State has estimated that there is $40 million in total unmet infrastructure needs to provide the
required match for FEMA&rsquos Public Assistance Program.

Recovery Needs:

The following are some of the estimated impacts and recovery needs compiled by the Wisconsin Recovery Task Force in just the business,
housing, and infrastructure categories. (The full Wisconsin Recovery Task Force Report to the Governor (Nov. 2008) is available at:
http://rtf.wi.gov/LinkClick.aspx?fileticket=Bix1qlkAtVg%3d&tabid=36&mid=481.) Economic and Business &bull $400 million of crop losses with
low-lying farm field hardest hit. &bull Significant percentage of fresh vegetable and organic farms impacted. &bull 38 counties designated
eligible for USDA assistance by the Secretary of Agriculture in October 2008. &bull $260 million in unmet business needs estimated for more
than 5,200 businesses &bull that applied to SBA for loans. &bull $7.0 million in damages to Tyson Foods in Jefferson. Forced to cut production
&bull resulting in the loss of 200 permanent positions. &bull $1.5 million in damages to Evonik Goldschmidt Corporation. Forced to cease &bull
production for nearly a month. &bull 1,777 workers laid off in July due to plant closures. &bull 71% increase in initial claims for unemployment
insurance; initial clams increased by over 31,500 from May through July 2008. &bull 75% decline in tourism revenues in certain disaster areas.
&bull $20 million lost business in Lake Delton, a popular tourist destination, after a breached embankment drained the lake (and washed away
several houses). Housing &bull Over $92 million unmet housing needs for the almost 41,000 households registered with FEMA. &bull
$12,189,774 in 1,364 claims filed with the National Flood Insurance Program. &bull $36.5 million in SBA loans approved for 1,733 individuals.
&bull Publicly financed multifamily and elderly affordable housing stock received limited flood damages. &bull $46.7 million in housing
assistance provided by FEMA (includes rental assistance, minimal repair grants, and replacement). &bull $51 million needed to acquire 345
substantially damaged properties in 24 targeted communities. Infrastructure &bull $40.0 million in total unmet infrastructure needs to provide
the required state and local match for FEMA&rsquos Public Assistance Program. &bull 844 local, county, state and private non-profit
organizations have applied for the Public Assistance Program. &bull WisDOT estimates $30 million in damages to On-System Roads and
Bridges. &bull $20.5 million in County/Local Routes (non-federal aid roads). &bull $5.6 million in claims for municipal buildings have been
submitted to the Office of the Insurance Commissioner. &bull $17.5 million in damages to publicly owned dams. &bull $2.5 million of damages
to privately owned dam structures. &bull $25.0 million for municipally owned Water Supply Systems and Wastewater Treatment Plants. &bull
$3.3 million for DNR owned Natural Resource Facilities (State Parks, trails, and forests, wildlife management areas, marshes, boat access
facilities, endangered resource areas, fishery facilities, and restoration projects)

Active

QPR Contact:Grant Status:
Jeanne Storm
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$0.00

N/A

$16,750,663.22

$0.00

$0.00

$711,435.02

Total Obligated

$0.00

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$23,918,889.00

$0.00 $0.00

Match Contributed

     Program Funds Drawdown

To Date

$15,783,751.72

$18,417,424.42

$23,918,889.00

Overall

Program Income Received

($160,918.00)

$922,805.00

   To date, the Department has committed $23,918,889 (99.4%) of CDBG-Disaster Recovery Midwest supplemental
funding to local units of government for flood related activities.  58% of CDBG-DR Midwest funded activities qualify
for the LMI national objective benefit.  Staff continue to ramp up monitoring activity as more projects are nearing
complietion.  The Department has filled the vacant permanent CDBG-funded position that is the lead staff for
the Emergency Assistance/Disaster Recovery program and also hired 2 former CDBG experienced staff as limited
term employees to assist with project close outs and reporting.  

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$422,307.24

$0.00

To Date

Limit on Public Services

$0.00

57.96%
62.41%

Overall Benefit Percentage (Projected)

$422,307.24

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$3,608,606.70

Required

$1,202,868.90

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets

Overall Benefit Percentage (Actual)

Public Comment:

$711,435.02 $16,750,663.22Total Funds Drawdown

3

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

1, bucket hsg rehab ind prop $25,094.45 $963,954.00 $698,514.49

2, bucket FEMA HMGP $3,405.00 $4,524,792.00 $3,644,670.18

3, bucket Pub Fac Low/Mod $201,287.77 $6,479,773.00 $5,518,629.94

4, bucket PF ULN $215,622.00 $7,578,771.00 $5,042,063.37

5, Bucket PF Mitigation L/M $0.00 $1,467,227.00 $324,665.00

6, bucket PF Mitigation ULN $235,957.00 $2,334,786.00 $1,099,813.00

7, State Administration $30,068.80 $708,075.00 $422,307.24
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$15,000.00

N/A GAYS MILLS

Total Projected Budget from All Sources

Match Contributed

$15,000.00

$0.00

$0.00

$0.00

$15,000.00

$12,950.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MDGA7071 GAYS MILLS ADMIN

$1,900.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

 (  )

$14,850.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

GRANTEE ADMIN

Location Description:

GAYS MILLS

Activity Progress Narrative:

GAYS MILLS ADMINActivity Title:

Project Number:

7

Project Title:

State Administration

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$1,900.00     Program Funds Drawdown $14,850.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,500.00

N/A JEFFERSON CO

Total Projected Budget from All Sources

Match Contributed

$10,500.00

$0.00

$0.00

$0.00

$935.00

$628.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MDGA8141 JEFFERSON CO ADMIN

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

($4,437.00)

To Date

06/05/2008

 (  )

$680.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

GRANTEE ADMIN

Location Description:

 JEFFERSON CO

Activity Progress Narrative:

JEFFERSON CO ADMINActivity Title:

Project Number:

7

Project Title:

State Administration

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $680.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,000.00

N/A LA FARGE

Total Projected Budget from All Sources

Match Contributed

$6,000.00

$0.00

$0.00

$0.00

$6,000.00

$5,900.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MDGA8161 LA FARGE ADMIN

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

 (  )

$5,900.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

GRANTEE ADMIN

Location Description:

LA FARGE

Activity Progress Narrative:

LA FARGE ADMINActivity Title:

Project Number:

7

Project Title:

State Administration

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $5,900.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$12,000.00

N/A SPRING GREEN

Total Projected Budget from All Sources

Match Contributed

$12,000.00

$0.00

$0.00

$0.00

$10,429.00

$8,412.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MDGA8171 SPRING GREEN ADMIN

$1,860.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$157.00

To Date

06/05/2008

 (  )

$10,272.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

GRANTEE ADMIN

Location Description:

 SPRING GREEN

Activity Progress Narrative:

SPRING GREEN ADMINActivity Title:

Project Number:

7

Project Title:

State Administration

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$1,860.00     Program Funds Drawdown $10,272.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$12,000.00

N/A Rock Springs, Village of

Total Projected Budget from All Sources

Match Contributed

$12,000.00

$0.00

$0.00

$0.00

$7,197.00

$3,717.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MDGA8221 ROCK SPRINGS ADMIN

$2,505.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$975.00

To Date

06/05/2008

 (  )

$6,222.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

GRANTEE ADMIN

Location Description:

ROCK SPRINGS

Activity Progress Narrative:

ROCK SPRINGS ADMINActivity Title:

Project Number:

7

Project Title:

State Administration

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$2,505.00     Program Funds Drawdown $6,222.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,000.00

N/A Fox Point

Total Projected Budget from All Sources

Match Contributed

$2,000.00

$0.00

$0.00

$0.00

$2,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MDGA8341 FOX POINT ADMIN

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$2,000.00

To Date

06/05/2008

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

GRANTEE ADMIN

Location Description:

 FOX POINT

Activity Progress Narrative:

FOX POINT ADMINActivity Title:

Project Number:

7

Project Title:

State Administration

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,000.00

N/A Dane County

Total Projected Budget from All Sources

Match Contributed

$6,000.00

$0.00

$0.00

$0.00

$3,751.00

$2,546.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MDGA8351 DANE CO ADMIN

$1,205.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

 (  )

$3,751.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

GRANTEE ADMIN

Location Description:

DANE CO

Activity Progress Narrative:

DANE CO ADMINActivity Title:

Project Number:

7

Project Title:

State Administration

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$1,205.00     Program Funds Drawdown $3,751.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,000.00

N/A Neshkoro

Total Projected Budget from All Sources

Match Contributed

$6,000.00

$0.00

$0.00

$0.00

$6,000.00

$4,996.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MDGA8431 NESHKORO ADMIN

$1,004.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

 (  )

$6,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

GRANTEE ADMIN

Location Description:

NESHKORO

Activity Progress Narrative:

NESHKORO ADMINActivity Title:

Project Number:

7

Project Title:

State Administration

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$1,004.00     Program Funds Drawdown $6,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,000.00

N/A Lodi, City of

Total Projected Budget from All Sources

Match Contributed

$6,000.00

$0.00

$0.00

$0.00

$5,996.23

$725.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MDGA8731 LODI ADMIN

$5,271.23

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

 (  )

$5,996.23

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

GRANTEE ADMIN

Location Description:

Lodi, WI

Activity Progress Narrative:

LODI ADMINActivity Title:

Project Number:

7

Project Title:

State Administration

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$5,271.23     Program Funds Drawdown $5,996.23
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,994,000.00

Low/Mod JEFFERSON CO

Total Projected Budget from All Sources

Match Contributed

$1,994,000.00

$0.00

$0.00

$0.00

$1,929,433.92

$1,581,528.92

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MDHMG814 1 JEFFERSON CO HMGP

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$287,943.00

To Date

06/05/2008

Direct ( HouseHold )

$1,641,490.92

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Funding for up to 12.5% local match required for the FEMA home buyouts in flood-prone areas.

Location Description:

JEFFERSON CO

Activity Progress Narrative:

JEFFERSON CO. HMGPActivity Title:

Project Number:

2

Project Title:

bucket FEMA HMGP

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/80# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/80# of Housing Units 0

1/80# of Singlefamily Units 0

$0.00     Program Funds Drawdown $1,641,490.92
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/50 3/30 6/80# of Households 0 0 100.00

0 3/50 3/30 6/80# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$733,403.00

Low/Mod SPRING GREEN

Total Projected Budget from All Sources

Match Contributed

$733,403.00

$0.00

$0.00

$0.00

$643,765.00

$634,022.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MDHMG8171 SPRING GREEN HMGP

$3,405.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$913.00

To Date

06/05/2008

Direct ( HouseHold )

$642,852.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Fund up to 12.5% local match required for the FEMA home buyouts in flood-prone areas

Location Description:

SPRING GREEN

Activity Progress Narrative:

SPRING GREEN HMGP MATCHActivity Title:

Project Number:

2

Project Title:

bucket FEMA HMGP

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/6# of Housing Units 0

4/6# of Singlefamily Units 0

$3,405.00     Program Funds Drawdown $642,852.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/4 3/2 4/6# of Households 0 0 100.00

0 1/4 3/2 4/6# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$124,204.00

Low/Mod JANESVILLE

Total Projected Budget from All Sources

Match Contributed

$124,204.00

($83,736.00)

$0.00

$0.00

$124,204.00

$107,109.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MDHMG819 1 JANESVILLE HMPG

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/15/2008

Direct ( HouseHold )

$124,204.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Funding up to 12.5% local match required for the FEMA home buyouts in flood-prone areas.

Location Description:

CITY OF JANESVILLE

Activity Progress Narrative:

JANESVILLE HMPGActivity Title:

Project Number:

2

Project Title:

bucket FEMA HMGP

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

0/4# of Singlefamily Units 0

$0.00     Program Funds Drawdown $124,204.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/4 0/0 0/4# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$32,593.00

Low/Mod Elroy, City of

Total Projected Budget from All Sources

Match Contributed

$32,593.00

$0.00

$0.00

$0.00

$32,593.00

$35,593.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MDHMG8421 ELROY, CITY OF HMGP

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

06/05/2008

Direct ( HouseHold )

$32,593.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Funding for up to 12.5% of the local match required for the FEMA home buyouts in flood-prone areas.

Location Description:

Elroy, WI

Activity Progress Narrative:

ELROY, CITY OF HMGPActivity Title:

Project Number:

2

Project Title:

bucket FEMA HMGP

$35,593.00$0.00Elroy, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/2# of Housing Units 2

3/2# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $32,593.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2 1/2 2/0 3/2# of Households 0 2 100.00

2 1/2 2/0 3/2# Owner Households 0 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$120,500.00

Low/Mod LA CROSSE COUNTY

Total Projected Budget from All Sources

Match Contributed

$120,500.00

$0.00

$0.00

$0.00

$120,500.00

$90,329.47

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MDHR704 1 LaCrosse CO HSG REHAB

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$12,221.00

To Date

06/05/2008

Direct ( HouseHold )

$108,279.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

REPAIR OF LOW- AND MODERATE-INCOME OWNER OCCUPIED HOUSING THAT IS THE PRINCIPAL PLACE OF
RESIDENCE

Location Description:

LA CROSSE COUNTY

Activity Progress Narrative:

La Crosse CO HOUSING REHABActivity Title:

Project Number:

1

Project Title:

bucket hsg rehab ind prop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

5/1# of Housing Units 0

5/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $108,279.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/1 2/0 5/1# of Households 0 0 100.00

0 3/1 2/0 5/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$330,000.00

Low/Mod VERNON COUNTY

Total Projected Budget from All Sources

Match Contributed

$330,000.00

$0.00

$0.00

$0.00

$152,329.00

$44,789.55

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MDHR705 1 VERNON CO HSG REHAB

$25,094.45

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$36,197.00

To Date

06/05/2008

Direct ( HouseHold )

$116,132.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Repair of low- and moderate-income owner occupied housing that is the principal place of residence.

Location Description:

VERNON COUNTY

Activity Progress Narrative:

VERNON CO HSG REHABActivity Title:

Project Number:

1

Project Title:

bucket hsg rehab ind prop

$44,789.55$0.00VERNON COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/10# of Housing Units 2

3/10# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$25,094.45     Program Funds Drawdown $116,132.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 3/5 0/5 3/10# of Households 2 2 100.00

0 3/5 0/5 3/10# Owner Households 2 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$9,471.00

Low/Mod JANESVILLE

Total Projected Budget from All Sources

Match Contributed

$9,471.00

($33,718.00)

$0.00

$0.00

$9,471.00

$9,471.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MDHR8191 JANESVILLE HSG REHAB

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

Direct ( HouseHold )

$9,471.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

REPAIR OF LOW- AND MODERATE-INCOME OWNER OCCUPIED HOUSING THAT IS THE PRINCIPAL PLACE OF
RESIDENCE.

Location Description:

CITY OF JANESVILLE

Activity Progress Narrative:

JANESVILLE HOUSING REHABActivity Title:

Project Number:

1

Project Title:

bucket hsg rehab ind prop

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $9,471.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$309,320.00

Low/Mod BELOIT

Total Projected Budget from All Sources

Match Contributed

$309,320.00

$0.00

$0.00

$0.00

$309,320.00

$309,320.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MDMTL8211 BELOIT RIP RAP

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

03/31/2012

$0.00

To Date

06/05/2008

Area (  )

$309,320.00

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:

Install rip rap along the East Bank of the Rock River between Public Avenue and the Fock River Dam. These areas were
damaged by the diaster.

Location Description:

CITY OF BELOIT

Project complete - 1,875' of bank have been stabilized along Rock River

Activity Progress Narrative:

BELOIT RIP RAP ALONG ROCK RIVERActivity Title:

Project Number:

5

Project Title:

Bucket PF Mitigation L/M

$309,320.00$0.00BELOIT

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

$0.00     Program Funds Drawdown $309,320.00
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Activity Locations
Address County State ZipCity Status / Accept

Wisconsin - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$198,487.00

Urgent Need LAKE DELTON

Total Projected Budget from All Sources

Match Contributed

$198,487.00

$0.00

$0.00

$0.00

$195,844.00

$195,844.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MDMTU8154 LAKE DELTON MIT RAVINES

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

03/31/2012

$0.00

To Date

06/05/2008

Area (  )

$195,844.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Restoration and stabilization of several drainage ravines located near West Delevan Street and Alcan Drive.

Location Description:

Lake Delton, WI

project complete

Activity Progress Narrative:

LAKE DELTON MIT RAVINESActivity Title:

Project Number:

6

Project Title:

bucket PF Mitigation ULN

$195,844.00$0.00LAKE DELTON

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Public Facilities 1

$0.00     Program Funds Drawdown $195,844.00
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Activity Locations
Address County State ZipCity Status / Accept

Wisconsin - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$730,976.00

Urgent Need SPRING GREEN

Total Projected Budget from All Sources

Match Contributed

$730,976.00

$0.00

$0.00

$0.00

$699,834.00

$186,122.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MDMTU8171 SPRING GREEN DRAINAGE

$183,135.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$330,577.00

To Date

06/05/2008

Area (  )

$369,257.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Fund up to 25% of Local Match required by US-EDA grant to install drainage swale to contain and direct storm water runoff.   

Location Description:

SPRING GREEN

Activity Progress Narrative:

SPRING GREEN DRAINAGE SWALE/RUN OFF
SYSTEM

Activity Title:

Project Number:

6

Project Title:

bucket PF Mitigation ULN

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$183,135.00     Program Funds Drawdown $369,257.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$73,000.00

Urgent Need Fox Point

Total Projected Budget from All Sources

Match Contributed

$73,000.00

$0.00

$0.00

$0.00

$73,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MDMTU8341 FOX POINT MIT STORM OUTFALL
RIPRAP

$52,822.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

10/31/2011

$20,118.00

To Date

06/05/2008

Area (  )

$52,822.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Install storm grate on a storm outfall and riprap lining on a ravine, used as a drainage channel damaged by the disaster.

Location Description:

Fox Point, WI

Activity Progress Narrative:

FOX POINT MIT STORM OUTFALL RIPRAPActivity Title:

Project Number:

6

Project Title:

bucket PF Mitigation ULN

$0.00$0.00Fox Point

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

550/50# of Linear feet of Public Improvement 550

$52,822.00     Program Funds Drawdown $52,822.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$285,000.00

Low/Mod GAYS MILLS

Total Projected Budget from All Sources

Match Contributed

$285,000.00

$0.00

$0.00

$0.00

$285,000.00

$285,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MDPFL707 3 GAYS MILLS COMM CENTER

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

Area (  )

$285,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Community Center site development and community kitchen related costs.

Location Description:

GAYS MILLS

PROJECT SUBSTANTIALLY COMPLETE

Activity Progress Narrative:

GAYS MILLS COMMUNITY CENTERActivity Title:

Project Number:

3

Project Title:

bucket Pub Fac Low/Mod

$285,000.00$0.00GAYS MILLS

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

$0.00     Program Funds Drawdown $285,000.00
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Activity Locations
Address County State ZipCity Status / Accept

Wisconsin - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$393,250.00

Low/Mod GAYS MILLS

Total Projected Budget from All Sources

Match Contributed

$393,250.00

$0.00

$0.00

$0.00

$393,250.00

$110,300.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MDPFL707 4 GAYS MILLS FIRE STA

$132,957.51

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

Area (  )

$393,250.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Construct facility for fire station and EMS.

Location Description:

GAYS MILLS

PROJECT SUBSTANTIALLY COMPLETE, MINOR "SPRING" ITEMS REMAIN

Activity Progress Narrative:

GAYS MILLS FIRE STATION/EMSActivity Title:

Project Number:

3

Project Title:

bucket Pub Fac Low/Mod

$110,300.00$0.00GAYS MILLS

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$132,957.51     Program Funds Drawdown $393,250.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$262,000.00

Low/Mod Walworth County

Total Projected Budget from All Sources

Match Contributed

$262,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MDPFL8131 WALWORTH CO PF ROAD REPAIRS

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

06/05/2008

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

Repair of roads damaged by the disaster.

Location Description:

WALWORTH COUNTY

85% complete.  Expected completion summer 2012. 

Activity Progress Narrative:

WALWORTH CO PF ROAD REPAIRSActivity Title:

Project Number:

3

Project Title:

bucket Pub Fac Low/Mod

$0.00$0.00Walworth County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Wisconsin - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,749,475.00

Low/Mod LA FARGE

Total Projected Budget from All Sources

Match Contributed

$1,749,475.00

$0.00

$0.00

$0.00

$1,749,475.00

$1,749,475.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MDPFL816 1 LA FARGE EMER/COMM FAC

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

03/31/2012

$0.00

To Date

06/05/2008

Area (  )

$1,749,475.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Construction of a facility which will house the Village Fire Station, Emergency Services Facility, and the Community Center.

Location Description:

VILLAGE OF LA FARGE

Project Complete

Activity Progress Narrative:

LA FARGE EMER/COMM FACILITYActivity Title:

Project Number:

3

Project Title:

bucket Pub Fac Low/Mod

$1,749,475.00$0.00LA FARGE

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 1

$0.00     Program Funds Drawdown $1,749,475.00
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Activity Locations
Address County State ZipCity Status / Accept

Wisconsin - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,290,000.00

Low/Mod Dane County

Total Projected Budget from All Sources

Match Contributed

$1,290,000.00

$0.00

$0.00

$0.00

$1,035,857.00

$961,814.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MDPFL8351 DANE CO. SEWER REPAIRS

$64,352.26

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

Area (  )

$1,035,857.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Repair damage to sewer lines caused by the disaster.

Location Description:

Morrisonville, WI

Project expected to be completed in May 2012

Activity Progress Narrative:

DANE CO. SEWER REPAIRSActivity Title:

Project Number:

3

Project Title:

bucket Pub Fac Low/Mod

$961,814.00$0.00Dane County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/100# of Linear miles of Public 0

$64,352.26     Program Funds Drawdown $1,035,857.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$194,000.00

Low/Mod Neshkoro

Total Projected Budget from All Sources

Match Contributed

$194,000.00

$0.00

$0.00

$0.00

$194,000.00

$180,224.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MDPFL8431 NESHKORO SEWER CONSTRUCTION

$3,978.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

06/05/2008

Area (  )

$194,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Reconstruction storm sewer lines damaged by disaster.

Location Description:

Neshkoro, WI

Activity Progress Narrative:

NESHKORO SEWER CONSTRUCTIONActivity Title:

Project Number:

3

Project Title:

bucket Pub Fac Low/Mod

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1280/50# of Linear miles of Public 0

$3,978.00     Program Funds Drawdown $194,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$75,000.00

Urgent Need JEFFERSON CO

Total Projected Budget from All Sources

Match Contributed

$75,000.00

$0.00

$0.00

$0.00

$283.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MDPFU8142 JEFFERSON CO. PF

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

03/31/2012

$283.00

To Date

06/05/2008

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Repair eroded drainage swale and flood-damaged culvert in Arbor Ridge Subdivision.

Location Description:

Fort Atkinson, WI (Jefferson County)

Project Completed

Activity Progress Narrative:

JEFFERSON CO. REPAIR OF ERODED SWALE
AND CULVERT

Activity Title:

Project Number:

4

Project Title:

bucket PF ULN

$0.00$0.00JEFFERSON CO

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$179,930.00

Urgent Need LAKE DELTON

Total Projected Budget from All Sources

Match Contributed

$179,930.00

$0.00

$0.00

$0.00

$179,930.00

$125,820.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MDPFU815 1 LAKE DELTON WW TREAT PLANT

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/13/2010

03/31/2012

$0.00

To Date

05/08/2008

Area (  )

$179,930.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Rehabilitation of the Wastewater Treatment Plan dammaged by the flood event, including replacement of the Outfall Pipe with
160 feet of ball and socket joint pipe into the Wisconsin River and armored with riprap. 

Location Description:

LAKE DELTON

Project complete

Activity Progress Narrative:

LAKE DELTON WW TREAT PLANTActivity Title:

Project Number:

4

Project Title:

bucket PF ULN

$125,820.00$0.00LAKE DELTON

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 1

$0.00     Program Funds Drawdown $179,930.00

59

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
Address County State ZipCity Status / Accept

Wisconsin - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$411,747.00

Urgent Need JANESVILLE

Total Projected Budget from All Sources

Match Contributed

$411,747.00

$0.00

$0.00

$0.00

$411,747.00

$411,747.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MDPFU819 1 JANESVILLE PUB ASST

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

02/29/2012

$0.00

To Date

06/05/2008

Area (  )

$411,747.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

REIMBURSEMENT TO THE CITY FOR ELIGIBLE COSTS WHICH WERE UNREIMBURSED BY FEMA UNDER THEIR
PUBLIC ASSISTANCE PROGRAM

Location Description:

CITY OF JANESVILLE

Completed Feb 2012

Activity Progress Narrative:

JANESVILLE PUBLIC ASSISTANCEActivity Title:

Project Number:

4

Project Title:

bucket PF ULN

$411,747.00$0.00JANESVILLE

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $411,747.00
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Activity Locations
Address County State ZipCity Status / Accept

Wisconsin - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$124,000.00

Urgent Need JANESVILLE

Total Projected Budget from All Sources

Match Contributed

$124,000.00

$0.00

$0.00

$0.00

$124,000.00

$124,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MDPFU8192 JANESVILLE REIMBURSE PF
SEWERS

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

02/29/2012

$0.00

To Date

06/05/2008

Area (  )

$124,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Reimbursement for repairs to sewer lines caused by the disaster.

Location Description:

Janesville, WI

Activity Complete February 2012

Activity Progress Narrative:

JANESVILLE REIMBURSE PF SEWERSActivity Title:

Project Number:

4

Project Title:

bucket PF ULN

$124,000.00$0.00JANESVILLE

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2661/100# of Linear miles of Public 0

$0.00     Program Funds Drawdown $124,000.00
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Activity Locations
Address County State ZipCity Status / Accept

Wisconsin - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$66,536.00

Urgent Need JANESVILLE

Total Projected Budget from All Sources

Match Contributed

$66,536.00

($43,464.00)

$0.00

$0.00

$66,536.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MDPFU8193 JANESVILLE/AFTON ROAD REPAIRS

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

02/29/2012

$10,769.00

To Date

06/05/2008

Area (  )

$55,767.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

Repair to roads damaged by the disaster.

Location Description:

Afton, WI

Activity completed

Activity Progress Narrative:

JANESVILLE/AFTON ROAD REPAIRSActivity Title:

Project Number:

4

Project Title:

bucket PF ULN

$0.00$0.00JANESVILLE

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/100# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $55,767.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$997,000.00

Urgent Need Rock Springs, Village of

Total Projected Budget from All Sources

Match Contributed

$997,000.00

$0.00

$0.00

$0.00

$814,782.00

$703,910.37

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MDPFU8223 ROCK SPRINGS PF SEWER REPAIRS

$102,179.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$150,961.00

To Date

06/05/2008

Area (  )

$663,821.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Funds to repair flood damage to sewage treatment lagoons, lift station, sanitary sewers, and streets. These repairs address
health issues related to elimination of sewage bypassing and continued sewage treatment.

Location Description:

Rock Springs, WI

Activity Progress Narrative:

ROCK SPRINGS PF SEWER REPAIRSActivity Title:

Project Number:

4

Project Title:

bucket PF ULN

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$102,179.00     Program Funds Drawdown $663,821.00

67

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$143,929.00

Urgent Need Mauston, City of

Total Projected Budget from All Sources

Match Contributed

$143,929.00

$0.00

$0.00

$0.00

$145,000.00

$138,232.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MDPFU8231 Mauston, City of

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

03/31/2012

$0.00

To Date

06/05/2008

Area (  )

$138,232.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Replace the Townline Culvert and to make storm water ditch improvement.

Location Description:

City of Mauston

project complete

Activity Progress Narrative:

Mauston Culvert and Ditch RestorationActivity Title:

Project Number:

4

Project Title:

bucket PF ULN

$138,232.00$0.00Mauston, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1600/60# of Linear feet of Public Improvement 1600

$0.00     Program Funds Drawdown $138,232.00
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Activity Locations
Address County State ZipCity Status / Accept

Wisconsin - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$617,300.00

Urgent Need JEFFERSON (CITY)

Total Projected Budget from All Sources

Match Contributed

$617,300.00

$0.00

$0.00

$0.00

$579,244.00

$500,654.01

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MDPFU8281 JEFFERSON (CITY) PF

$4,462.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$74,128.00

To Date

06/05/2008

Area (  )

$505,116.01

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Rehabilitate the wastewater treatment plant damaged by the flooding event & protect it from future flooding by raising the
perimeter flood dike and modifying the effluent pumping station.

Location Description:

CITY OF JEFFERSON

95% Complete, Will be completed in 2012

Activity Progress Narrative:

JEFFERSON (CITY) PF WASTERWATER PLANTActivity Title:

Project Number:

4

Project Title:

bucket PF ULN

$500,654.01$0.00JEFFERSON (CITY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$4,462.00     Program Funds Drawdown $505,116.01
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$808,000.00

Urgent Need Reedsburg

Total Projected Budget from All Sources

Match Contributed

$808,000.00

$0.00

$0.00

$0.00

$808,000.00

$808,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MDPFU8291 REEDSBURG, CITY OF PF STORM
SEWERS

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

Area (  )

$808,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Public facilities: Urgent local need of storm sewer reconstruction/repair for future flood mitigation purposes.

Location Description:

Reedsburg, WI

Activity Progress Narrative:

REEDSBURG, CITY OF PF STORM SEWERSActivity Title:

Project Number:

4

Project Title:

bucket PF ULN

$808,000.00$0.00Reedsburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1612/1000# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $808,000.00
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Activity Locations
Address County State ZipCity Status / Accept

Wisconsin - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,102,200.00

Urgent Need Waterford

Total Projected Budget from All Sources

Match Contributed

$1,102,200.00

$0.00

$0.00

$0.00

$35,074.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MDPFU8451 WATERFORD PUMP STATION

$35,074.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

06/05/2008

Area (  )

$35,074.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Reconstuction of town's pump station that was damaged by the disaster.

Location Description:

Waterford, WI

Completion expected Fall 2012

Activity Progress Narrative:

WATERFORD PUMP STATIONActivity Title:

Project Number:

4

Project Title:

bucket PF ULN

$0.00$0.00Waterford

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$35,074.00     Program Funds Drawdown $35,074.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$444,000.00

Urgent Need Lodi, City of

Total Projected Budget from All Sources

Match Contributed

$444,000.00

$0.00

$0.00

$0.00

$442,938.00

$369,094.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MDPFU8731 LODI ROAD REPAIRS

$73,907.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

Area (  )

$442,938.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

Repair damages to roads caused by the floods of 2008. This activity meets a need essential for public health and/or safety.

Location Description:

Lodi, WI

Activity Progress Narrative:

LODI ROAD REPAIRSActivity Title:

Project Number:

4

Project Title:

bucket PF ULN

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$73,907.00     Program Funds Drawdown $442,938.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

N/A STATE OF WISCONSIN

Total Projected Budget from All Sources

Match Contributed

$500,000.00

$0.00

$0.00

$0.00

$500,000.00

$220,317.53

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MWDADM01

$16,323.57

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

06/30/2014

$0.00

To Date

07/01/2009

 (  )

$319,910.11

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

ADMINISTRATIVE COSTS OF MID WEST DISASTER ASSISTANCE GRANT

Location Description:

STATE OF WISCONSIN, DEPARMENT OF COMMERCE

Activity Progress Narrative:

STATE ADMINISTRATIONActivity Title:

Project Number:

7

Project Title:

State Administration

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$16,323.57     Program Funds Drawdown $319,910.11
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Monitoring, Audit, and Technical Assistance
Event Type This Report Period To Date

Monitoring, Audits, and Technical Assistance 0 17

Monitoring Visits 0 0

Audit Visits 0 0

Technical Assistance Visits 0 0

Monitoring/Technical Assistance Visits 0 0

Report/Letter Issued 0 0
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